WWTU Project Payments

As of November 17, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
| - - Original [ Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
{
i
Northside Regional Lift Station and Force Mains g _—
City of West Lafayette (Reimbursements-Greeley,Krohn) ‘ $ 42215800 1$  422158.00 ]
Bingham Greenebaum Doll S $  37,364.00 $ 37,364.00
OW. Krohn & Associates - $ 9,079.00 $ 9,079.00
Brown Equipment Co. ) $  155,000.00 | $ - |$  155000.00
Jack Doheny Supplies B $  338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 34430000 8% 17,00000 '$ 361,30000|$%  25176.00 | § - '8 25,176.00 118.43%
___|Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 | §  706,800.00 [ $  621,225.00 | $ - 3 621,225.00 87.89%
Construction: (RL Tumer Corp) $ 2,793,000.00 $ 2,793,000.00 | $ 2,143,453.00 | § - |'$ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00): $ - $ (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 | § - |'$ 3,822,276.00 91.01%
| Design: (Greeley & Hansen) $§ 34430000 |$ 1700000 | $  361,300.00 | $§  402,699.43 $  402,699.43 111.46%
T T IMPROVEMENT FUND $  344,300.00 | $ 17,000.00 | $  361,300.00 | $  402,699.43 | $ - 1§  402,699.43 | reimb to City by SFR
Sheraton and Fairway Knolls Lift Station Improvements
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 $ 10,000.00
Bingham Greenebaum Doll $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00 ]
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
Withered Bumns, LLP ) $ 1,850.00 $ 1,850.00
Construction Inspection: (Wessler Engineering) $ 148,000.00 $ 148,000.00 | $ 72,952.00 | $ - $ 72,952.00 49.29%
Constructon Engineering: (Greeley & Hansen) $ 308,000.00 $ 308,000.00 % 89,461.00 | $ - $ 89,461.00 29.05% ]
Construction: (Bowen Engineering) $ 2,115,000.00 $ 2,115000.00 | $ 1,770,645.00 | § - $ 1,770,645.00 83.72%
Construction Retainage: (Bank of New York Mellon) $ 196,738.00 | $ - $ 196,738.00
Vectren Utility Holdings $ 36,414.00 | $ - $ 36,414.00
Winek Corporation $ 14,800.00 | $ - $ 14,800.00
) 2014 SRF LOAN $ 2,610,000.00 | $ 2,411,763.00 | § - |$ 2411,763.00 92.40%
Preliminary Engineering: (Greeley & Hansen) $  177,500.00 $ 17750000 |$ 17749337 [ $ - |$ 17749337 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | $ 12,835.04 | $ - $ 12,835.04 100.00%
Bose McKinney & Evans - $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 | $ 200,328.41 | $ - $ 200,328.41 | reimb to City by SFR
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WWTU Project Payments

| AsofNovember17,2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
) B Original Change Orders Current Paid To Date | Payment Request Total
[CAPITAL IMPROVEMENT PLAN PROJECTS: S
Wet Weather Facility Improvements (LTCP) I I ‘
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 142000019 14,200.00 . $ 14,200.00 100.00%
Design: (Wessler & Associates) _|$  52,200.00 $ 52200.00|% 52,200.00 ' $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) 1% 4,000.00 $ 4,00000 {$  4567.00  $ - $ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) . $ 44351000 [$ 1209935 § 455609.35|$ 43546140 $ - |$ 43546140 95.58%
Construction Retainage: (Lafayette Bank & Trust) | o $ 20,147.95 $ 20,147.95
- IMPROVEMENT FUND $  513,910.00 | $§ 12,099.35 |$  526,009.35 |$  526,576.35 - |$ 526,576.35 ]
Digester Alternative Feedstocks b
Professional Services: (Kennedy, Jenks Consulting) 3 24,600.00 $ 2460000 % 1045322 § - $ 10,453.22 42.49%
IMPROVEMENT FUND $  24,600.00  $ - s 24,600.00 [$  10,453.22 ' $ - |$  10453.22
Cumberland Ave Sanitary Sewer Extension 1
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25000009 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $§ 12422700 | $ 311,727.00 | $ 309,351.50 | $ - $ 309,351.50 99.24%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 3411000 | $ 31,610.00  $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $  246,610.00 | $ 124,227.00 | $  370,837.00 | $  364,997.15 | § - |$  364,997.15
| |Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,000.00 | $ 114,597.11 ' $ - $ 114,597 .11 98.79%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958300.00|% 1,752,5620.31 $ 104,329.00 $ 1,856,849.31 94.82%
Construction Retainage: (Huntington Bank) $ 101,450.69 $ 101,450.69
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 1,968,568.11 | $ 104,329.00 | $ 2,072,897.11 99.93%
Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | $ 4,231.58 | $ - $ 4,231.58 105.79%
Bid: (Wessler Engineering) , $ 24,000.00 $ 24,000.00| $ 24,000.00 | $ - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 $ 250,000.00 { $ 158,709.56 | $ - $ 158,709.56 63.48%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.00 | $ 1,110.00 ! § - 3 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $  62,000.00]|% 58,900.00 | $ - $ 58,900.00 95.00%
IMPROVEMENT FUND $ 463,400.00 | $ - $ 463,400.00 |$ 32295114 | § - $ 322,951.14
| [Construction: (Layne Heavy Civil, Inc.) o |$ 75309000 | $ 32,25548 |§ 78534548 |$ 74566343 | § - |$ 74566343 94.95%
Construction Retainage: (Lafayette Bank & Trust) B $ 39.682.05 $ 39,682.05
2014 CONSTRUCTION FUND '$  753,090.00 | $§ 32,25548 |$ 78534548 |$ 78534548 | $ - | $ 78534548
CSO Relief Interceptor Sewer L ! -
Prefiminary Design Report: (Wessler Engineering) $ 52,400.00 1§ 52400009 52,400.00 i§ - $ 52,400.00 100.00%
Temp Sewer Flow Montoring: (Wessler Engineering) $  36,000.00 o $  36,000.00 o $ - 0.00%
Design & GSC Coordination: (Wessler Engineering) $ 1,050,00000, $ 1,050,00000{$ 33300000'$ - |§ 333,000.00 3171% ]
Permit: (Wessler Engineering) $ 5500000, |$  55000.00|$ 2,082.93 ' $ - s 2,082.93 3.79%
i IMPROVEMENT FUND $ 119340000 ' $ - |$ 1,193,40000|$% 38748293 $ - |[$ 38748293
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